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 372,557CHANNEL #1 FENCE PROJECT - PBE04FC103  367,098

DISTRICT4

10/27/200411/19/20049/27/20049/10/20042 JAR CONCRE-001  100%CITY ENGR-001 3DISTRICT4

CHANNEL #1 FENCE:  Involves installation of chain link fence along channel perimeter from 
McCombs to Dyer.  Project completed!  Need to report to bond counsel.

 1,727,830FIRE STATION #34 - PBE04FI104  1,604,195

7/14/20062/6/20061/17/20064  45% 2DISTRICT4

Construction to begin 6 Feb 06 and scheduled complete on 4 Oct 06.

 3,048,222LANDSCAPE & PKWY D-4 - PBE04ST114  141

 2,856,901NORTH PARK DRAINAGE - PBE04ST122  1,831,491

5/30/20063/24/20053/28/20053  98%CONDE INC-001 3DISTRICT4

Once this project is closed we will create a phase II project and fund it appropriately.

 1,994,490NORTHEAST DIV CH 2 - PBE04ST123  1,977,831

 10,000,000  5,780,757


